

Final Smart Bond Investment Plan

Adopted by the Lynbrook Board of Education
December 14, 2016

LYNBROOK UNION FREE SCHOOL DISTRICT
LYNBROOK, NY

Overview

- ▶ November 2014, NY voters approved the Smart School Bond Act
- ▶ \$2 Billion to improve educational technology and infrastructure
 - ▶ Install High-Speed Broadband or Wireless Connectivity for Schools
 - ▶ Acquire Learning Technology Equipment or Facilities (Devices)
 - ▶ Construct, Enhance or Modernize Educational Facilities to Accommodate Pre-Kindergarten Programs
 - ▶ Construct, Enhance, and Modernize Educational Facilities to Provide Instructional Space to Replace Classroom Trailers
 - ▶ **Install High-Tech Security Features in School Buildings and on School Campuses**
- ▶ Lynbrook's allocation: \$ 892,992

Process

December 2014

Health and Safety Committee began brainstorming sessions

Spring 2015

Information Technology and Facilities Office began consultation with district architect

Spring 2015 - Spring 2016

Consultation with Health and Safety Committee continued

April 2016

Nonpublic school consultation took place

April 2016

Project scope approved by Health and Safety Committee

Process

August 2016

Letters of Intent approved by NYSED

District informed all projects require full review process by Facilities Planning

September 2016

Health and Safety Committee approved preliminary Smart Bond Investment Plan

October 2016

Preliminary Smart Bond Investment Plan posted for Public Comment

November 9, 2016

Public Hearing and adoption of Smart Bond Investment Plan

Projects and Budget

- ▶ Security Vestibules: \$275,000
- ▶ District-wide IP Security Infrastructure: \$400,000
- ▶ Nonpublic School Consultation: \$50,000
- ▶ Additional security devices: \$167,992

Projected Timeline

Fall 2016

- ▶ Comment Period and Public Hearing
- ▶ Submit Smart Bond Investment Plan for approval

Spring 2017

- ▶ NYSED Approval of Smart Bond Investment Plan
- ▶ IP based security network infrastructure install will begin
- ▶ Security vestibule plans will be sent to NYSED for approval

Summer 2017

- ▶ Anticipated security vestibule construction will begin
- ▶ Anticipated IP based security network infrastructure installation will continue

Timeline

Fall 2017 – Spring 2018

- ▶ Anticipated IP based security devices to be installed
- ▶ Anticipated IP based security network infrastructure installation to continue

Summer 2018

- ▶ Anticipated IP based security device installation to continue
- ▶ Anticipated IP based security network infrastructure installation to be completed
- ▶ Anticipated security vestibule construction to continue

Summer 2019

- ▶ Anticipated security vestibule construction to conclude
- ▶ Anticipated completion of the installation of IP based security devices

Fall 2019 - Spring 2020

- ▶ IP based security device installation to be continued through normal budgeting process

Questions and Comments

- ▶ For questions and comments, please contact:

Paul J. Lynch, Ph.D.

Assistant Superintendent for Finance, Operations,
and Information Systems

111 Atlantic Avenue

Lynbrook, NY 11563

516-887-0258

plynch@Lynbrook.k12.ny.us